

1. Materials and Equipment for Transmission

Item name/Product name (Specification etc.)	Branch	Qty	Unit	Quotation Date	Delivery Date	Delivery Condition
				Year/Mon.	Year/Mon.	
Faulty section detector	Takamatsu Branch	1	Unit	2024/04	2025/03	Installed & adjusted
Faulty section detector	Matsuyama Branch	1	Unit	2024/04	2024/09	Installed & adjusted
Line hardware	Takamatsu Branch	1	Unit	2024/04	2024/10	Delivered & unloaded
Safety switchgear	Tokushima Branch	1	Unit	2024/04	2024/09	Delivered & unloaded
Steel tower material	Tokushima Branch	112	t	2024/06	2025/08	Delivered & unloaded
Steel tower material	Uwajima Branch	50	t	2024/07	2025/07	Delivered & unloaded
Steel tower material	Uwajima Branch	76	t	2024/08	2025/01	Delivered & unloaded
Steel tower material	Kochi Branch	125	t	2024/08	2025/05	Delivered & unloaded
Steel tower material	Niihama Branch	70	t	2024/08	2025/06	Delivered & unloaded
Long rod insulator	Uwajima Branch	372	Piece	2024/09	2025/05	Delivered & unloaded
Line hardware	Uwajima Branch	1	Unit	2024/09	2025/05	Delivered & unloaded
Steel tower material	Tokushima Branch	50	t	2024/09	2025/05	Delivered & unloaded
Line hardware	Nakamura Branch	1	Unit	2024/09	2025/05	Delivered & unloaded
Steel tower material	Nakamura Branch	30	t	2024/09	2025/09	Delivered & unloaded
Steel tower material	Matsuyama Branch	28	t	2024/10	2026/01	Delivered & unloaded
Steel tower material	Matsuyama Branch	51	t	2024/11	2026/02	Delivered & unloaded
Steel tower material	Takamatsu Branch	112	t	2024/12	2025/11	Delivered & unloaded
Safety switchgear	Takamatsu Branch	1	Unit	2025/01	2025/08	Delivered & unloaded
Wire accessory	Niihama Branch	1	Unit	2025/01	2025/07	Delivered & unloaded
Steel tower material	Kochi Branch	75	t	2025/03	2026/01	Delivered & unloaded

(Reference) For FY2025

Steel tower material	Nakamura Branch	60	t	2025/04	2026/03	Delivered & unloaded
Faulty section detector	Matsuyama Branch	1	Unit	2025/04	2025/09	Installed & adjusted
Safety switchgear	Tokushima Branch	1	Unit	2025/04	2025/09	Delivered & unloaded
Steel tower material	Tokushima Branch	150	t	2025/07	2026/01	Delivered & unloaded
Steel tower material	Uwajima Branch	64	t	2025/08	2026/01	Delivered & unloaded
Steel tower material	Kochi Branch	150	t	2025/08	2026/01	Delivered & unloaded
Steel tower material	Ikeda Branch	20	t	2025/08	2026/04	Delivered & unloaded
Steel tower material	Matsuyama Branch	91	t	2025/11	2027/10	Delivered & unloaded
Steel tower material	Tokushima Branch	110	t	2025/12	2028/02	Delivered & unloaded
Safety switchgear	Takamatsu Branch	1	Unit	2026/01	2026/08	Delivered & unloaded
Steel tower material	Kochi Branch	44	t	2026/01	2026/11	Delivered & unloaded
Steel tower material	Nakamura Branch	90	t	2026/02	2027/02	Delivered & unloaded
Wire accessory	Niihama Branch	1	Unit	2026/03	2026/08	Delivered & unloaded
Long rod insulator	Niihama Branch	246	Piece	2026/03	2026/08	Delivered & unloaded
Line hardware	Niihama Branch	1	Unit	2026/03	2026/08	Delivered & unloaded